## **DECIDE** Round-Up

# **April 2015**



### Project Aim

To improve the dissemination of evidence based recommendations by building on the work of the GRADE Working Group to develop and evaluate methods that address the targeted dissemination of guidelines.

#### News

Work Package 1 (WP1) "Health professional focussed strategies for communicating evidence-based recommendations" are continuing with the user testing of the decision aids format. WP1 are also preparing a manuscript with the results of the trial comparing the top layer with a standard format of recommendations — and will also be submitting the EtD (Evidence to Decision) series of papers.

An iEtD (interactive Evidence to Decision) framework workshop will be held at the Cochrane Colloquium in October 2015. For the G-I-N congress (also October 2015) WP1 has had four orals accepted - both are about EtD and the results of the top layer trial. Additionally, a workshop about the decision aids presentation format is planned for G-I-N 2015.

### News

All partners continue to communicate the work and results of the project. A workshop entitles "Let's write better Plain Language Summaries" is also planned for the 2015 Cochrane Colloquium. This workshop will include some of the outputs from Work Package 3 ("Patient and public focussed strategies for communicating evidence-based recommendations").

Work Package 2 ("Health professional focussed strategies for communicating evidence-based recommendations") delivered an oral presentation about the development of the EtD (Evidence to Decision) framework for coverage at the Evidence Live 2015 Conference held in Oxford from 13-14 April.

Also, two EtD frameworks on Trans-catheter Aortic Valve Implantation (TAVI) versus surgery and drug treatment have been prepared in Italian and presented to the Lazio Regional Commission which has to decide about its introduction into the Regional Health System.

----

Let us know if you need any information about the DECIDE project.

Project Timeline - 2015
1 Toject Tillienie 2013

Project filleline - 2015											
Jan-15	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15
	Toolkit (Deliverable 6.3)	GRADE / DECIDE meetings									Project ends
Month 49	Month 50	Month 51	Month 52	Month 53	Month 54	Month 55	Month 56	Month 57	Month 58	Month 59	Month 60